

Engineering Change Notice(ECN)

ECN-D-2601-07(YASKAWA's SIGMA V Series discontinued)

FA연구소 설계1팀

작성	검토	승인
조현준 프 로	주성진 팀 장	이태경 본부장
01/14	01/14	01/16

NINEBELL

1. Engineering Change Request

NINEBELL	설계 변경 요청서(ECR) (Engineering Change Request)	고객사	ACM
		ECR No.	ECR-P-2507-10

의뢰부서	의뢰자 / 의뢰본부	윤병민/경영	변경 사유	☐ 고객요청 ☐ 원가절감 ☐ 품질개선 ☐ 작업성 향상 ☑ 부품 단종 ☐ 기타
	의뢰일자	25.07.21.		

적용 요청 장비	분류	Project Type	변경 Level (Change Level)	☑ Level 1	설계 구조 변경이 필요할 시
	☑ 양산 ☑ 개발	None		☐ Level 2	단순 파트 변경 및 작업방법 변경 시

변경 전(문제점 및 변경 요청사항)	변경 후(기대효과)

품목코드	품목명[규격]	단위	규격명
F-05-004	MOTION(SERVO PACK)	EA	SGDV-120A11A
F-05-005	MOTION(SERVO PACK)	EA	SGDV-120A15A
F-05-006	MOTION(SERVO PACK)	EA	SGDV-1R6A11A
F-05-007	MOTION(SERVO PACK)	EA	SGDV-200A15A
F-05-008	MOTION(SERVO PACK)	EA	SGDV-2R8A11A
F-05-009	MOTION(SERVO PACK)	EA	SGDV-5R5A11A
F-05-010	MOTION(SERVO PACK)	EA	SGDV-R90A11A
F-05-018	MOTION(SERVO PACK)	EA	SGDV-3R8A15A
F-05-019	MOTION(SERVO PACK)	EA	SGDV-5R5A15A

Sigma 7 or Sigma X형번 사용必

유관부서		잠재적문제점	
☑	기구설계	☐	계측기 & 공구 추가 배용 발생
☑	전장설계	☐	작업 Process 변경 및 작업 시간 증가
☑	제조본부	☐	기계적 결함
☑	조달본부	☐	기타 의견 :
☑	품질본부		

2. Engineering Change Notice

적용 장비 타입 Applicable project type	ALL	적용 범위 Scope	■ 신규 발주분 (New order) ■ 기발주분 (Previous order) ■ 기출하장비 (Existing shipped equipment)
변경 사유 Reason for change	□ 고객 요청 (Customer request) □품질개선 (Quality improve) □ 원가절감 (Cost reduction) □ 생산성 향상 (Increase productivity) ■ 부품 단종 (Part discontinuation) □ 기타 (ETC)	ECR NO.	ECR-P-2507-10
		ECN NO.	ECN-D-2601-07
변경 상세 사유 Detailed reason for change	야스카와 시그마 V 시리즈가 단종됨. YASKAWA's SIGMA V Series discontinued.		
변경 사항 Changes	변경 전(Before)	변경 후(After)	
			
상세내용 Detail	• Part No. : Refer to the attached table. • YASKAWA's Σ-V Series has been discontinued and can't be purchased. • 야스카와 Σ-V 시리즈가 단종되어 구매할 수 없음.	• For further inquiries, please contact us. • If you need to replace it, you need to modify it to a different series. • 교체가 필요한 경우, 다른 시리즈로 개조해야 합니다.	

CONFIDENTIAL

2. Engineering Change Notice

전체 이미지 Full Image	 ※변경 위치 혹은 관련 위치 표시 ※Show changes or related positions

유효성 검토 결과 Test Result	검토 여부 Test or not	(Y) / N	유효성 검토 부서 Department	N/A	고객 승인 여부 Customer approval	(Y) / N
승인 날짜 Approval date	1. Ninebell : 2026.01.20 2. Customer : / /		나인벨 승인 Ninebell approval	QC 2026.01.20 PASS	고객사 승인 Customer approval	영업 자체 승인 2026/02/10
적용 일자 Effective date	N/A		최초 적용 장비 Initially Applied Equipment	N/A		

CONFIDENTIAL

3. Attachments #1

Part No.	Description
F-05-004	SERVO PACK
F-05-005	SERVO PACK
F-05-006	SERVO PACK
F-05-007	SERVO PACK
F-05-008	SERVO PACK
F-05-009	SERVO PACK
F-05-010	SERVO PACK
F-05-018	SERVO PACK
F-05-019	SERVO PACK
…	…

CONFIDENTIAL

3. Attachments #2

Receive : Partners of the Mechatronics Sales division in YAKSAEA ELECTRIC KOREA

Sending : Mechatronics Sales division in YAKSAEA ELECTRIC KOREA

Date : July 16, 2026

Title : Σ-V End of sales notice

YASKAWA

YASKAWA ELECTRIC KOREA
6F, DOORIM-YASKAWA Bldg. 112, LS-ro, Dongan-gu, Anyang-si, Gyeonggi-do, 14118, Korea
Tel : 82-31-8015-4224
Fax : 82-2-761-0447

We wish you tremendous success in everything you do.

As explained by each partner, the sale of Σ-V will end on December 22, 25, so please refer to your business as follows.

1. Items and reasons for termination of mass production (Σ-V SERVO Motor, Amplifier)
   1) 16 Years After Model Launch, Demand Declines: Cost of Production of Old Products Surges (Increases Cost of Individual Parts)
   2) Supply and demand insecurity of individual parts: Increasing the time required for AS response
   3) Expected to prolong product delivery
   4) Last Order : Until July 31, 2026

2. Replacement items and purpose of mass production termination
   (Σ-7 and Σ-X SERVO Motor, Amplifier)
   1) Stabilize product supply, comply with customer delivery, and improve performance efficiency

3. Request for cooperation with partner companies
   1) Σ-7 and Σ-X Transition Business Activities - within the above transition period
   2) Customer's advance notice of suspension of orders for Σ V after the end of mass production

The company will review all possible support activities to prevent disruptions to partners and customers regarding the suspension of Σ-V series orders. If you contact our sales representative regarding the Σ-7/Σ-X conversion, we will actively guide you. In order to protect customers' business activities, we plan to supply non-replaceable items at the same standard price as before.

- Thank you -

YEK-G21-SGP-260113-00001