

Engineering Change Notice(ECN)

ECN-D-2602-05

(ADDITION OF L-AXIS SENSOR CABLE SIDE MOUNT)

FA연구소 설계1팀



작성	검토	승인
김정현 프로	주성진 팀장	이태경 본부장
03/04	03/04	03/04

NINEBELL


1. Engineering Change Request

N/A

2. Engineering Change Notice

적용 장비 타입 Applicable project type	NEW 12CH HIZ PROCESS [328-21417, 328-21619]	적용 범위 Scope	■ 신규 발주분 (New order) ■ 기발주분 (Previous order) □ 기출하장비 (Existing shipped equipment)
변경 사유 Reason for change	□ 고객 요청 (Customer request) ■ 품질개선 (Quality improve) □ 원가절감 (Cost reduction) □ 생산성 향상 (Increase productivity) □ 부품 단종 (Part discontinuation) □ 기타 (ETC)	ECR NO.	N/A
		ECN NO.	ECN-D-2602-05
변경 상세 사유 Detailed reason for change	ADDITION OF L-AXIS SENSOR CABLE SIDE MOUNT		
변경 사항 Changes	변경 전(Before)	변경 후(After)	
			
상세내용 Detail	- Part No : CM21P-L000-M001-1 CM21P-L000-M002-1	Add Mount taps 26EA Part No : CM21P-L000-M001-3 CM21P-L000-M002-3	

3. Engineering Change Notice

전체 이미지 Full Image	 ※변경 위치 혹은 관련 위치 표시 ※Show changes or related positions

유효성 검토 결과 Test Result	검토 여부 Test or not	Y / N	유효성 검토 부서 Department	N/A	고객 승인 여부 Customer approval	Y / N
승인 날짜 Approval date	1. Ninebell : 2026.03.09 2. Customer : / /		나인벨 승인 Ninebell approval	QC 2026.03.09 PASS	고객사 승인 Customer approval	ACM confirm 3/10 Zhaoming Zong
적용 일자 Effective date	After Approval 2026/03/04		최초 적용 장비 Initially Applied Equipment	CX24-015 ~		

4. Attachments

Part No.		
Before	→	After
CM21P-L000-M001-1	→	CM21P-L000-M001-3
CM21P-L000-M002-1	→	CM21P-L000-M002-3
	→	

CONFIDENTIAL