Engineering Change Notice(ECN)

ECN-D-2603-07

(L-axis Cover Design Improvement)

FA연구소 설계1팀


작성	검토	승인
김정현 프로		주성진 팀장
03/17		3/17

NINEBELL

전자결재 상신 가이드

※ ECN 전자결재 상신 가이드

1. 결재 문서 '변경점 요청/신고서(ECR/ECN)' 작성



2. 결재 라인 설정

1) 결재

- ECN 작성 본부 내부결재 (본부장 전결)

2) 합의

- 품질팀장, 영업 본부장(최종합의)

3) 시행자

- 신형근 팀장, 양승현 프로

4) 수신 참조

- FA연구소/영업본부/제조본부/품질팀 외 기타 유관 부서


3. 작성한 ECN 파일 첨부 후 상신

1. Engineering Change Request

NINEBELL	설계 변경 요청서(ECR) (Engineering Change Request)			Customer	ACM
				ECR No.	ECR-A-2406-04

Requesting department	Name / Department	WEIPING.HOU/ME-1	Change ITEM	☑ Customer Requst ☐ Cost reduction ☑ Quality improve ☐ Work Efficiency ☐ Parts discontinued ☐ ETC
	Date	2026-02-24		

Request project	Category	Project Type	변경 Level (Change Level)		
	☑ MP ☐ ES			☑ Level 1	Design structure changes are required
				☐ Level 2	Simple part and work method change

Before(Problems and Change Requests)	After(Expected Effect)
Problems: the Process L-axis cover disengages when stepped on **Request:** 1.change the structer or choose higher strength materials. **Reason:** 1.Due to the requirement of frequent entry into the machine for maintenance, the support plate should be designed as a structure with sufficient strength to support the weight of two adults.  fig.1	1.the support plate should be designed as a structure with sufficient strength to support the weight of two adults.

☑ Customer Req

		Potential Issue	
	☑ Mechanical design		☑ Instrument & tool additional cost incurred
	☐ Electrical design		☐ Work process change and work time increase
	☑ Manufacturing		☑ Mechanical failure
	☐ Purchasing & Materials		☐ ETC
	☑ Quality		

1. Engineering Change Request

NINEBELL	설계 변경 요청서(ECR) (Engineering Change Request)			Customer	ACM
				ECR No.	ECR-A-2406-04

ECR Review

DATE		Place		
Attendees				
Agenda				
Details	NO.	Details		Note
Priority ☐ 1st : Customer Request ☐ 2nd : Change structure/part ☐ 3rd : Improve work efficiency		Tested or not	☑ Y ☑ N ☐ Etc	ECN customer approval ☐ Y ☑ N

Validity Review Procedure



순서	부서	Item	DUE DATE
1	Sales		
2	Purchase& Materials		
3	Mechanical Design		
4	Electrical Design		
5	Control team		
6	Manufacturing		
7	Quality		
8	IMP		

TEST in charge		TEST Method	
TEST Period		TEST Condition	


Validity review results

TEST Result		ECN Issue ☐ Approval ☐ Not approved
		approval
		/

2. Engineering Change Notice

적용 장비 타입 Applicable project type	11CH-S-SB,12CH-HIZ-SB-L3 PROCESS [328-21383, 328-21487]	적용 범위 Scope	■ 신규 발주분 (New order) □ 기발주분 (Previous order) ■ 기출하장비 (Existing shipped equipment)
변경 사유 Reason for change	■ 고객 요청 (Customer request) ■ 품질개선 (Quality improve) □ 원가절감 (Cost reduction) □ 생산성 향상 (Increase productivity) □ 부품 단종 (Part discontinuation) □ 기타 (ETC)	ECR NO.	ECR-S-2603-09
		ECN NO.	ECN-D-2603-07
변경 상세 사유 Detailed reason for change	the Process L-axis cover disengages when stepped on		
변경 사항 Changes	변경 전(Before)	변경 후(After)	
			
상세내용 Detail	Deflection of the support plate under the weight of an adult	Structural and material modifications were implemented to suppress deflection under a two-adult load	

3. Engineering Change Notice

전체 이미지 Full Image	 ※변경 위치 혹은 관련 위치 표시 ※Show changes or related positions

유효성 검토 결과 Test Result	검토 여부 Test or not	Y / N	유효성 검토 부서 Department	N/A	고객 승인 여부 Customer approval	Y / N
승인 날짜 Approval date	1. Ninebell : 2026/03/24 2. Customer : / /		나인벨 승인 Ninebell approval	QC 2026.03.24 PASS	고객사 승인 Customer approval	ACM confirms 2026/4/27 ZhaomingZhong
적용 일자 Effective date	2026.04.27~(PO)		최초 적용 장비 Initially Applied Equipment	RD-SH-01-021.RD-SH-01-023		

4. Attachments

Part No.		
Before	→	After
CM24P-L000-P003-1	→	CM30P-L000-M001-0
CM24P-F110-P008-0	→	CM30P-F110-P005-0
CM24P-F110-P005-0	→	CM30P-F110-P006-0
CM24P-F110-P007-0	→	CM30P-F110-P007-0

CONFIDENTIAL